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Utilizing as a basis PWS . /5.0fi/8.0, provide the below assurance functions to the JIMO Project. G,. 
Reliabilitv PWS 5.0 

1. Develop system level fault-tree, and other reliability analyses. 
2. Support Milestone Reviews as related to reliability. 

Proiect Assurance PWS 8.0 

1. Coordinate with the project to assure resources are adequate and schedules are met. 
2. Participate in Milestone Reviews, Data Reviews, and other essential reviews. 
3. Coordinate with S&MA and Project Team Leads to assure proper execution of S&MA requirements. 

Schedule/Deliverables: 
Fault tree analysis and or, reliability assessment, and expertise advice on S&MA discipline issues and planning pel- the following 
schedule: 
Initial System Fault Tree subsystem preparation and review: 
AACS 5/17/04 initial design team review 
C&DH 5/17/04 initial design team review 
Telecom 5/17/04 initial design team review 
Power Conversion 5/17/04 initial design team review 
PMAD 5/17/04 initial design team review 
Electric Propulsion 5/17/04 initial design team review 
Weekly Telecoms to the above subsystem design teams to update subsystem fault trees and system fault tree 5/11/04 through 6/03/04 

Preparation of System Level Fault Tree and review 5/17/04 initial design team review 

Second Review of the above subsystem and system fault trees 5/24/04 

Draft Report of System Level Fault Tree 6/01/04 
Preparation of Review charts for the System and subsystem fault trees 6/03/04 

Final Report of the System Level Fault Trees 6/10/04 
Final Review Charts for the System Level Fault Trees 6/10/04 

QDOln'eny Hamm /&y%7i  . . , ,  - 5-&-J SL. 

Report Progress To: S&MA Project Lead Frequency of Report: Daily 
notes with Weekly Charts 
COB each Friday 




